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2017-2021 Date: 6/12/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

General Comments (Week of June 8, 2020): 
• All work completed during this reporting period was completed in accordance with the New 

York State Department of Environmental Conservation (NYSDEC)-approved Site Management 
Plan (SMP), dated December 2017 and the United States Environmental Protection Agency 
(USEPA)-approved Amendment to the Remedial Action Work Plan for PCB Cleanup, dated 
March 23, 2020. 
 

Remediation Activities (Week of June 8, 2020): 
• Roux personnel completed weekly gauging of monitoring wells. 
• Clean Harbors (site remediation contractor, U.S. EPA ID Number MAD039322250) removed 

two full totes totaling approximately 530 gallons (approximately 909 kilograms) of PCB-
contaminated water from the site via a box truck. The wastewater was generated during the 
turbine hall sump remediation scope of work. The water was disposed of offsite to Spring 
Grove Resource Recovery Inc., located at 4879 Spring Grove Avenue, Cincinnati, OH 
45232 (U.S. EPA ID Number OHD000816629) for carbon absorption treatment.  

• Clean Harbors removed 13 empty totes (approximately 1,181 kilograms) that previously 
contained PCB-contaminated water from the site via a box truck. The empty totes were 
generated during the turbine hall sump remediation scope of work. The empty totes were 
disposed of offsite to Clean Harbors Deer Park, located at 2027 Independence Parkway 
South, La Porte, TX 77571 (U.S. EPA ID Number TXD055141378) to be landfilled. 

• Clean Harbors removed one drum of solid waste (approximately 136 kilograms) from the 
site via a box truck. The drum of solid waste contained spent granular activated carbon that 
was generated in December 2019 by the groundwater treatment system utilized during the 
geotechnical test pit excavation scope of work. The drum of solid waste was disposed of 
offsite to Clean Harbors Deer Park, located at 2027 Independence Parkway South, La 
Porte, TX 77571 for incineration.  

• Clean Harbors removed 8 drums of liquid waste (approximately 1,817 kilograms) from the 
site via a box truck. The drums of liquid waste contained oily water that was generated 
during the turbine hall sump remediation scope of work. The drums of liquid waste were 
disposed of offsite to Spring Grove Resource Recovery Inc., located at 4879 Spring Grove 
Avenue, Cincinnati, OH 45232 for incineration. 
 

Redevelopment Activities (Week of June 8, 2020): 
• Roux personnel and subcontractor, Aquifer Drilling and Testing, installed two temporary 

flush-mount piezometers, MW-19 and MW-20, at the site. MW-19 and MW-20 were installed 
directly east of the turbine hall in order to more closely monitor localized groundwater 
elevations. 

• Roux personnel downloaded data from the In Situ LevelTROLL 700 submersible electronic 
data loggers in monitoring wells MW-9, MW-11, MW-12, and MW-18 to monitor site-wide 
groundwater elevations. The data logger in MW-9 was removed and transferred to 
piezometer well MW-19. 

• Roux personnel completed weekly Stormwater Pollution Prevention Plan (SWPPP) 
inspection. 



• Advanced Scaffold Services Mid-Atlantic LLC (site scaffolding contractor) continued 
construction of scaffolding and planking around the exterior of the turbine hall.  

• Atlantic Engineering Laboratories continued inspection of elements of the boiler house 
superstructure construction, including rebar installation and concrete pours. 

• Bunlin LLC (site masonry contractor) began masonry work and wall construction in the cellar 
and at the first floor of the boiler house superstructure. 

• Centrifugal Electric, LLC (site electrical contractor) continued electrical installation at the fifth 
floor of the boiler house superstructure.  

• Donato Plumbing Inc. (site plumbing contractor) continued overhead piping installation in the 
cellar and at the first floor of the boiler house superstructure. 

• Eastern Air Inc. (site HVAC contractor) continued HVAC installation at the first and second 
floors of the boiler house superstructure. 

• Maspeth Welding Inc. (site steel contractor) continued steel installation/restoration in the 
turbine hall. 

• New Roc Contracting Corp. (site masonry contractor) continued restoration of the turbine 
hall parapet. 

• Nordest Services (site demolition contractor) continued selective demolition work in the 
turbine hall.  

• Rock Group NY Corp. (site hoist contractor) continued maintenance of the boiler house 
superstructure hoist system. 

• Structure Tech New York continued boiler house superstructure-associated redevelopment 
work, including construction of the fifth-floor deck, the fifth-floor walls, the sixth-floor deck, 
and the sixth-floor walls. 
 

Planned Activities for next week (Week of June 15, 2020): 
• Continue redevelopment activities at the turbine hall and the boiler house superstructure 

consisting of continuing in-process concrete and masonry restoration, including mechanical 
installation, electrical installation, plumbing installation, and steel embedment. 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 



Photo Log 

Photo 1 – Facing northeast, Aquifer 
Drilling and Testing prepares to install 
the two temporary piezometers directly 
east of the turbine hall.  
 
 
 
 
 
 
 

 

Photo 2 – Facing east, Nordest 
Services continues selective demolition 
work in the turbine hall. 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3 – Facing southeast, Clean 
Harbors loads drums of liquid waste 
generated during the turbine hall sump 
remediation into a box truck for offsite 
disposal.  
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